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FACILITIES MANAGEMENT DIVISION, OL
WEEKLY REPORT PERIOD ENDING 28 MAY 1986

1. Events of Major Interest That Have Occurred During the

Preceding Week: . ;
O{I}a,}mm, aé) A 344110.4 /Lp/povﬁ? # hat
ﬁk’ a. Phase I ‘bf the Counterterrorist Center Project
0> involving renovations in various offices in the 6F corridor was
g completed on 22 May, 198€. Renovationsfor Phase 11, 2G

% corridor, will start on 28 May and is scheduled for completion
no later than 27 June. Renovationgs for Phase I1II, 6E corridor,
will begin no later than 7 July and is scheduled for completion

25X1 on or about 28 July. [:::::]

25X1

e. The new policy established for parking in the VIP

lot at the Headquarter ci&b't became effective 27 May 1986.
&7 The Eae%%ftfizhgdﬁiézhzﬁiﬁﬁ%v%§¥en Parking Officer reports that
\& the transition is proceeding smoothly thanks to the cooperation
25X1 of Agency employees.
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f. The completion of the first third of the South } - L_
parking lot, previously scheduled to open on 27 May, was
delayed because of rain, and pbecauwse of the installation of
concrete curbing on the South lot ring oad.jzge§h-b§9~§a+n—ug§'u»ﬂxcﬁ
surbing—work delayed the asphalting. A% 86T TeapeSEC”
complete the curbing by 29 May and the asphalting shortly
thereafter. Depending on the weather, the numbering, .
lettering, and striping of the parking spacesﬁ%ﬁb;%g‘g;*%“dd

completed over the weekend of 31 May. This Section of the lot
is scheduled to reopen for parking on 2 June.

2, Significant Events Anticipated during the Coming Week:

None

Chief, Facilities Management Division, OL
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